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SECRET

Update on OL Activities

Third Quarter FY 1987

i *J Good morning.

I'm|:| I'd like to tell you about some of OL's

major activities during the 3rd Qtr and some recent activities

which launched the final quarter of Fiscal Year '87.

SECRET
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NBPO slides: * Glass wall

* Courtyard

* Interior

i:? The outside elevator was removed, and the glass curtain wall in
the North Tower was completed during the 3rd Qtr and early part of

this quarter.

@:7 The contractor also worked on landscaping in the North Tower
area and grading in the enclosed courtyard. This is the view from

the cafeteria, looking towards the NHB.

. ® Interior work in the NHB progressed rapidly during the 3rd

Qtr. The Government accepted the first, second, and third floor
computer areas in the NHB, one of -which is shown in the slide. As

of 7 August, all computer areas have been turned over to OIT.

NBPO completed a lighting survey of the alcove in the fourth
floor main entrance of the New Headquarters Building which will
house the bas relief of former Director Casey. The results were

sent to the sculptor,[:::::::::::::}so that he might determine the

impact on his sculpture.
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* Visitor Center

* George Washington Memorial Parkway entrance

* Route 123 Entrance and roadway

(:7 Both the Route 123 and George Washington Memorial Parkway

Visitor Control Centers have been turned over to the Office of

Security and are now in use.

‘ @ In late June the contractor completed the roadway inside the

Headquarters compound near the George Washington Memorial Parkway

entrance (shown here),

C) All road work on the Headquarters compound has been completed,
while construction continues on the Route 123 entrance {shown in

this slide) and on Routes 123 and 193.

Also, the contractor installed a precast concrete wall between
Route 193 and the Evermay Community. Residents of Evermay
expressed concern that too many trees were being removed and would
not be replaced. The Project Manager for the Virginia Department
of Transportation assured residents of Evermay that the restored

area will be heavily planted by VDOT.
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